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Daily Work OrderNo . 
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DAILY W ORK ORDER 

Operating Period: 02/06/19 Task Order: 0618F0308 Page 1 of 1 

Project Name: F.J . Doyle Salvage Site OSC: Gary Moore/Paige Delgado/Nicolas Brescia 

Location (City, State): Shift: I Start Time: I Stop Time: 
Leonard, Texas fil 2 07:00 17:30 

1. Work Authorized for the Period Work Accomplished for the Period 

1) Continue restoration of approved on-site and off-site areas, 1) In Progress: Restoration of on-site and off-site grids and 
specifically Grid(s) No. FJD04-01 , DRA04 and DRA05; other approved areas; specifically, Grid(s) No. FJD04-01, 

2) Continue/complete final restoration in previously backfilled grids, DRA04 and DRA05: 
specifically Grid(s) No. DRA02, DRA03, DRA022 and along 2) In Progress: Final restoration in DRA02, DRA03, DRA06 
western site boundary in FJD04; and DRA022 (sod installation); 

3) Continue removal reporting and T&D scheduling. 3) In Progress: Removal reporting and task scheduling. 
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OSC Signature: 7( I >--- 0811(;1/I OSC Signature: .,,,- 7 lb-- Datez/6/, 1 

RMSignature{J:,0 LU~&,_) ~,;1lq f~i~n~ e:~4,:-~ 0:d..%:>(t 1 
~ J V . 

2. Upcoming Work Authorized 

Resume excavations and off-site T&D of remaining non-TSCA and TSCA-contaminated soils; continue restoration of cleared grids, as directed. 

3. Quantity/ Volume Tracking: 

Oescrii;ition: Current Period: Total to Date: 

2"- 3" Limestone Rock (Haul Road) 5 TU56.64 tons 
Non-regulated non-hazardous soils 261 TU5 983.73 tons 
Parking Lot (3" Surge Rock and 1½"Crusher Run) 24 TU641 .01 tons 
TSCA-contaminated soils 80 TU1 ,800.84 tons 
Select Backfill Wolf Creek Plant (12-15 Pl) 10TU127.15Tons 348 TU6 037.36 tons 

C&D Debris (wooden portions of building stored in roll-off box) 
1 30-yd. open-top box ::4 tons 
10 TU175.72 tons 

Topsoil Horn Plant 104 TU1 ,337.34 tons 
Bulk Hvdraulic Liauids, Scent 3/165 Gallons 

4. Number of Personnel Authorized Current Period 

Personnel Cateaorv: Quantitv: Personnel Cateaorv: Quantitv: 
Response Manager 1 Operator 2 
FCA 1 Laborer/Operator 3 
Foreman 1 Truck Driver/Laborer/Operator 1 

5. Equipment Authorized for Current Period 

Item Qty Used I Not Used / Item Qty Used Not Used I 
or Down or Down 

½ ton crew-cab pickup (RM) 1 1 Portable toilets 3 3 
¾ ton extended-cab 3 3 Hand-wash station 1 1 
¾ ton crew-cab flatbed w/ fuel cell 1 1 Skid steer with buckeVforks 1 1 

Bobcat TS90 
Plate Comoactors 2 2 Mini-excavator (Bobcat E85l 1 1 
40' x 8' office trailer 1 1 2 000-aallon Water Truck 1 1 
70 kW Generator 1 1 Excavator (JD 21 0G) 1 1 
Passenaer car FCA 1 1 Front End Loader (JO 544Kl 1 1 
2· centrifuaal oumo/hoses 1 1 Bulldozer (JD 650K-LGPl 1 1 
20' Conex Box 1 1 Drum Roller/Compactor 1 1 
Weldina Unit 1 1 

6. Comments I Amendments /Include Tlmel 

Sia nature of OSC Date Sianature of RM Date 
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